
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:21 PM
Run date

Time

Reviewer: Ghafghazi, Ben 24-Jul-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 080 Date: 21-Jul-2009 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 951

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Attended the Senior Staff meeting. Discused home storage permits, furloughs, overtime and pending
ciontraxct issues such as pending CCOs, etc. Stefan Galvez informed the group that BCDC should give
us an ansewre on the Shore Bird Rooting Habiytat CCO by next week. Raj informed me that all peding
CCOs related to Roadway Electric will be discussed and finalized on Friday, July 24, 2009 with MCM and
Roadway Electrical.
·Reveiweed and approved Survey Rerquest #103, Finished Grade, Mole, and #104, Drainage System #5
to get implemented.
·Received I&A from HQ for CCO #113.
·Sent an email to Shun Wong, Maintenance Electrical, to remind him of our scheduled meeting at Toll
Plaza near Dumbarton bridge tomorrow to discuss electrical conlict issuses with upcoming construction
project.
·Received an email from Jea-Luis of IV that as of today several outstanding invoices have not being paid
by MCM. They are requirening quick payment plus interest. They asked all invoiced to be paid by July 30,
2009 to avoid additional interst payment.
·Received an email from Sumudu Welaratna, from Stefan Galves team, that she has just received the
survey data from Keith Merkel on shorebird roosting habitatat and they plan tiomsent then package to
ooper Crane and than to BCDC this week.
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